COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/10/2014

ESTIMATE SUMMARY 14:46:17
CONTID: C17558 ESTIMATE NO: 0008  FINL SPEC YR: 2005
PCN: 17558-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1920 DAYS TIME ALLOW:  11/18/2013* FIXED COMPLETION DAT
US 160 Monte Vista Reconstruction PERCENT TIME: 11852 ORIG TIME ALLOW: 10/31/2013‘ FIXED COMPLETION DAT
PROJECT NO: NH 1602-127
US 160/285 Monte Vista Intersection
NAME OF ROAD: 160A
PROJECT COUNTIES: RIO GRANDE
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/10/2014 DATE TIME STARTED  06/10/2013
1260 ROCK CREEK CIRCLE DATE LET 04/11/2013 DATE WORK BEGAN  06/10/2013
DATE AWARDED 04/26/2013 DATE TIME STOPPED 12/18/2013
DATE CONTRACT EXECUTED  05/08/2013 DATE ACCEPTED 12/18/2013
LAFAYETTE CO 80026 DATE NOTICE TO PROCEED  06/10/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  4217,159.58  PARTICIPATING $ 4,217,159.59 $ -713.10
AWARD PROJECT AMT:  $  3984,902.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 4,217,159.59 -713.10
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,217,159.59 -713.10
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 59,773.54
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,217,159.59 59,060.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,217,159.59 59,060.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 59,060.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 202-00200
0010 202-00203
0015 202-00206
0020 202-00212
0025 202-00240
0030 202-00700
0035 202-00705
0040 202-00810
0045 202-00821
0050 202-00828
0055  203-00000

C17558
17558-BID
NH 1602-127
ITEM
DESCRIPTION
ROADWAY

*Removal of Sidewalk

*Removal of Curb and Gutter

*Removal of Concrete Curb Ramp

*Removal of Concrete Pavement (Special)

*Removal of Asphalt Mat (Planing)

*Removal of Light Standard

*Removal of Light Standard Foundation

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Traffic Signal Equipment

*Unclassified Excavation

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4,714.000
SY
6.10000
8,368.000
LF
4.00000
353.000
SY
7.40000
15,920.000
SY
12.00000
27,945.100
SY
4.00000
5.000
EACH
434.00000
31.000
EACH
310.00000
39.000
EACH
155.00000
24.000
EACH
31.00000
1.000
LS
3,100.00000
2,988.100
CY

35.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4,714.000
0.000
4,714.000

8,368.000
0.000
8,368.000

353.000
0.000
353.000

15,920.000
0.000
15,920.000

27,945.100
0.000
27,945.100

5.000
0.000
5.000

31.000
0.000
31.000

39.000
0.000
39.000

24.000
0.000
24.000

1.000
0.000
1.000

2,990.100
-2.000
2,988.100

Page 2
ESTIMATE RUN 03/10/2014

14:46:17
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
28,755.40
0.00
33,472.00
0.00
2,612.20
0.00
191,040.00
0.00
111,780.40
0.00
2,170.00
0.00
9,610.00
0.00
6,045.00
0.00
744.00
0.00
3,100.00
-70.00
104,583.50
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PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00100 *Muck Excavation 0.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0065 203-01140 Rolling 10.000 10.000
HOUR 0.000 0.00
83.00000 10.000 830.00
0070 203-01500 Blading 10.000 10.000
HOUR 0.000 0.00
133.00000 10.000 1,330.00
0075 203-01594 Combination Loader 9.400 9.400
HOUR 0.000 0.00
74.50000 9.400 700.30
0080 203-01597 *Potholing 44.500 44.500
HOUR 0.000 0.00
341.00000 44.500 15,174.50
0085 203-01622 *Sweeping (With Pickup Broom) 28.000 28.000
HOUR 0.000 0.00
167.00000 28.000 4,676.00
0090 208-00002 *Erosion Log (12 Inch) 0.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0095 208-00020 *Silt Fence 0.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0100 208-00034 *Gravel Bag 245.000 245.000
LF 0.000 0.00
8.65000 245.000 2,119.25
0105 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
916.00000 1.000 916.00
0110 208-00050 Storm Drain Inlet Protection 45.000 45.000
EACH 0.000 0.00
217.00000 45.000 9,765.00



CONTID: C17558 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,960.00000 0.000 0.00
0120 208-00103 Removal and Disposal of Sediment (Labor) 40.000 40.000
HOUR 0.000 0.00
45.00000 40.000 1,800.00
0125 208-00105 Removal and Disposal of Sediment (Equipment) 19.000 19.000
HOUR 0.000 0.00
75.00000 19.000 1,425.00
0130 208-00106 Sweeping (Sediment Removal) 42.000 42.000
HOUR 0.000 0.00
91.50000 42.000 3,843.00
0135 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0140 208-00206 *Erosion Control Supervisor 110.000 110.000
DAY 0.000 0.00
120.00000 110.000 13,200.00
0145 208-00300 Temporary Berms 0.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0150 210-00810 *Reset Ground Sign 8.000 8.000
EACH 0.000 0.00
248.00000 8.000 1,984.00
0155 210-00815 *Reset Sign Panel 22.000 22.000
EACH 0.000 0.00
31.00000 22.000 682.00
0160 210-00831 *Reset Traffic Signal Head 8.000 8.000
EACH 0.000 0.00
310.00000 8.000 2,480.00
0165 210-04010 Adjust Manhole 14.000 14.000
EACH 0.000 0.00
489.00000 14.000 6,846.00
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PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04020 Modify Inlet 20.000 20.000
EACH 0.000 0.00
2,000.00000 20.000 40,000.00
0175 210-04050 Adjust Valve Box 11.000 11.000
EACH 0.000 0.00
241.00000 11.000 2,651.00
0180 212-00006 *Seeding (Native) 0.500 0.500
ACRE 0.000 0.00
3,100.00000 0.500 1,550.00
0185 212-00032 *Soil Conditioning 0.500 0.500
ACRE 0.000 0.00
6,810.00000 0.500 3,405.00
0190 213-00004 *Mulching (Weed Free Straw) 0.500 0.500
ACRE 0.000 0.00
3,100.00000 0.500 1,550.00
0195 213-00061 *Mulch Tackifier 100.000 100.000
LB 0.000 0.00
4.35000 100.000 435.00
0200 213-00100 *Soil Binder 0.000 0.000
ACRE 0.000 0.00
1,860.00000 0.000 0.00
0201  412-00190 Conc Pvmt (Patching) 454.000 454.000
SY 0.000 0.00
68.83000 454.000 31,248.82
0205 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0210 250-00010 Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,480.00000 1.000 2,480.00
0215 250-00050 Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
84.50000 0.000 0.00
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PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 250-00110 Health and Safety Officer 14.860 14.860
HOUR 0.000 0.00
109.00000 14.860 1,619.74
0225  304-06000 Aggregate Base Course (Class 6) 7,015.870 7,008.010
TON 7.860 196.50
25.00000 7,015.870 175,396.75
0230 304-09014 Aggregate Base Course (Special) 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0235 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 0.000 0.000
SY 0.000 0.00
180.00000 0.000 0.00
0236 403-00720 HMA (Patching) (Asph) 511.680 511.680
TON 0.000 0.00
247.50000 511.680 126,640.80
0237  403-00720 HMA (Patching) (Asph) 207.400 207.400
TON 0.000 0.00
186.00000 207.400 38,576.40
0240 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,498.240 1,498.240
TON 0.000 0.00
124.00000 1,498.240 185,781.76
0245 411-10255 *Emulsified Asphalt (Slow-Setting) 770.000 770.000
GAL 0.000 0.00
25.00000 770.000 19,250.00
0250  412-01000 *Concrete Pavement (10 Inch) 14,952.770 14,952.770
SY 0.000 0.00
60.50000 14,952.770 904,642.59
0255 420-00132 Geotextile (Separator) (Class 1) 0.000 0.000
SY 0.000 0.00
2.70000 0.000 0.00
0260 503-00036 *Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
434.00000 76.000 32,984.00
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PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 506-01020 Geogrid Reinforcement 0.000 0.000
SY 0.000 0.00
5.35000 0.000 0.00
0270  608-00000 Concrete Sidewalk 4,708.800 4,776.700
SY -67.900 -2,444.40
36.00000 4,708.800 169,516.80
0271  608-10000 Sidewalk Drain 25.600 25.600
LF 0.000 0.00
236.09000 25.600 6,043.90
0275 608-00010 Concrete Curb Ramp 466.500 466.500
SY 0.000 0.00
188.00000 466.500 87,702.00
0280 609-21020 Curb and Guitter Type 2 (Section 1I-B) 8,862.400 8,862.400
LF 0.000 0.00
18.50000 8,862.400 163,954.40
0285 610-00024 Median Cover Material (4 Inch Patterned Concret e) 4,119.080 4,119.080
SF 0.000 0.00
6.25000 4,119.080 25,744.25
0290 613-01200 *2 Inch Electrical Conduit (Plastic) 8,707.000 8,707.000
LF 0.000 0.00
12.50000 8,707.000 108,837.50
0295 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 402.000 402.000
LF 0.000 0.00
15.00000 402.000 6,030.00
0300 613-01300 *3 Inch Electrical Conduit (Plastic) 561.000 561.000
LF 0.000 0.00
16.00000 561.000 8,976.00
0301 613-07060 Pull Box (18"x30"x18") Deep 8.000 8.000
EACH 0.000 0.00
468.00000 8.000 3,744.00
0302 613-07023 Pull Box (24"x36"x24") 6.000 6.000
EACH 0.000 0.00
880.00000 6.000 5,280.00
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PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
15,500.00000 1.000 15,500.00
0310 613-13000 *Luminaire (LED) 12.000 12.000
EACH 0.000 0.00
3,100.00000 12.000 37,200.00
0315 613-40010 *Light Standard Foundation 39.000 39.000
EACH 0.000 0.00
1,050.00000 39.000 40,950.00
0320 614-00011 *Sign Panel (Class I) 305.350 305.350
SF 0.000 0.00
16.00000 305.350 4,885.60
0325 614-00012 *Sign Panel (Class II) 202.400 202.400
SF 0.000 0.00
21.00000 202.400 4,250.40
0330 614-01512 *Steel Sign Support (2-Inch Round)(Post) 289.400 289.400
LF 0.000 0.00
12.50000 289.400 3,617.50
0335 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 30.000 30.000
EACH 0.000 0.00
62.00000 30.000 1,860.00
0340 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 247.500 247.500
LF 0.000 0.00
21.00000 247.500 5,197.50
0345 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 25.000 25.000
EACH 0.000 0.00
341.00000 25.000 8,525.00
0350 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
929.00000 8.000 7,432.00
0355 614-70336 *Traffic Signal Face (12-12-12) 8.000 8.000
EACH 0.000 0.00
805.00000 8.000 6,440.00
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PCN: 17558-BID ESTIMATE RUN 03/10/2014
PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0360 614-70560 *Traffic Signal Face (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,300.00000 8.000 10,400.00
0365 614-72862 *Pedestrian Push Button (Special) 24.000 24.000
EACH 0.000 0.00
372.00000 24.000 8,928.00
0370 614-72863 *Pedestrian Push Button Post Assembly 10.000 10.000
EACH 0.000 0.00
1,240.00000 10.000 12,400.00
0375 614-72866 *Fire Preemption Unit and Timer 4.000 4.000
EACH 0.000 0.00
7,430.00000 4.000 29,720.00
0380 614-72871 *Loop Detector Wire (Prefab) Special 4,765.000 4,765.000
LF 0.000 0.00
12.50000 4,765.000 59,562.50
0385 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
18,600.00000 2.000 37,200.00
0385 MATERIAL ALLOWANCE 35' Mast Arms 0.000
EACH 0.000 0.00
18,600.00000 0.000 0.00
0390 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
19,800.00000 2.000 39,600.00
0390 MATERIAL ALLOWANCE 40" Mast Arms 0.000
EACH 0.000 0.00
19,800.00000 0.000 0.00
0395 614-86246 *Controller (Type 170E-HC11) 1.000 1.000
EACH 0.000 0.00
18,600.00000 1.000 18,600.00
0395 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
18,600.00000 0.000 0.00
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PROJECT: NH 1602-127 ESTIMATE NO: 0008 14:46:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0400 625-00000 Construction Surveying 1.000 1.000
LS 0.000 0.00
51,400.00000 1.000 51,400.00
0401  625-00001 Const Surveying (Hour) 106.400 106.400
HOUR 0.000 0.00
100.00000 106.400 10,640.00
0405 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
365,000.00000 1.000 365,000.00
0410 626-01000 Public Information Services 1.000 1.000
LS 0.000 0.00
13,500.00000 1.000 13,500.00
0415 627-00005 *Epoxy Pavement Marking 46.530 46.530
GAL 0.000 0.00
235.00000 46.530 10,934.55
0420 627-00011 *Pavement Marking Paint (Waterborne) 97.300 97.300
GAL 0.000 0.00
43.50000 97.300 4,232.55
0425 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,914.000 3,914.000
SF 0.000 0.00
14.00000 3,914.000 54,796.00
0430 627-40003 *Methyl Methacrylate Pavement Marking (Inlaid) 869.000 869.000
"Word/Symbol"
SF 0.000 0.00
23.00000 869.000 19,987.00
0435  627-40003 *Methyl Methacrylate Pavement Marking (Inlaid) 2,364.000 2,364.000
"XWalk/Stop Bar"
SF 0.000 0.00
21.00000 2,364.000 49,644.00
0440  630-00000 *Flagging 6,600.250 6,600.250
HOUR 0.000 0.00
25.00000 6,600.250 165,006.25
0445  630-00007 *Traffic Control Inspection 59.000 59.000
DAY 0.000 0.00
136.00000 59.000 8,024.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0450 630-00012 *Traffic Control Management 110.000 110.000
DAY 0.000 0.00
743.00000 110.000 81,730.00
0455  630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
496.00000 0.000 0.00
0460 630-80336 *Barricade (Type 3 M-B) (Temporary) 8.000 8.000
EACH 0.000 0.00
124.00000 8.000 992.00
0465 630-80341 *Construction Traffic Sign (Panel Size A) 52.000 52.000
EACH 0.000 0.00
25.00000 52.000 1,300.00
0470  630-80342 *Construction Traffic Sign (Panel Size B) 68.000 68.000
EACH 0.000 0.00
49.50000 68.000 3,366.00
0475 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0480 630-80344 *Construction Traffic Sign (Special) 102.000 102.000
SF 0.000 0.00
25.00000 102.000 2,550.00
0485 630-80355 *Portable Message Sign Panel 4.000 4.000
EACH 0.000 0.00
6,200.00000 4.000 24,800.00
0490 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 1.000 1.000
Type
ype) EACH 0.000 0.00
929.00000 1.000 929.00
0495  630-80360 *Drum Channelizing Device 267.000 267.000
EACH 0.000 0.00
12.50000 267.000 3,337.50
0500 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 14.000 14.000
EACH 0.000 0.00
49.50000 14.000 693.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0510 630-80380 *Traffic Cone 340.000 340.000
EACH 0.000 0.00
9.90000 340.000 3,366.00
0515 630-80510 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
3,100.00000 0.000 0.00
0520 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
37,200.00000 1.000 37,200.00
0525 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70012 F/A Asphalt Pavement Incentive 1,474.410 1,474.410
FA 0.000 0.00
1.00000 1,474.410 1,474.41
0540 700-70013 F/A Concrete Pavement Incentive 34,885.850 34,885.850
FA 0.000 0.00
1.00000 34,885.850 34,885.85
0545  700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70018 F/A Roadway Smoothness Incentive -1,692.160 -1,692.160
FA 0.000 0.00
1.00000 -1,692.160 -1,692.16
0555  700-70019 F/A Asphalt Cement Cost Adjustment 6,325.570 6,325.570
FA 0.000 0.00
1.00000 6,325.570 6,325.57
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0560 700-70021 F/A On-The-Job Trainee 3,978.000 3,978.000
HOUR 0.000 0.00
1.00000 3,978.000 3,978.00
0565 700-70060 F/A Adjust Utilities 33,286.850 33,286.850
FA 0.000 0.00
1.00000 33,286.850 33,286.85
0570 700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575  700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 412-00600 Conc Pvmt (6 In) CO # 3 Concrete Pavement 6" 1,378.000 1,350.800
SY 27.200 1,604.80
59.00000 1,378.000 81,302.00
0605  900-00006 Added Item (Dollar)/ Geotextile and Geogrid Re- Stocking 2,772.500 2,772.500
and Freight Fees
DOL 0.000 0.00
1.00000 2,772.500 2,772.50
0610 900-00006 Added Item (Dollar)/ Materails Price Reduction -707.520 -707.520
DOL 0.000 0.00
1.00000 -707.520 -707.52
0615 503-00018 Drilled Caisson (18 In) Drilled Caisson (18 in) 36.000 36.000
LF 0.000 0.00
132.00000 36.000 4,752.00
0625 212-01200 Landscape Restoration 1.000 1.000
LS 0.000 0.00
7,827.58000 1.000 7,827.58
0635 700-70034 F/A Corrections to Funding Category of CMO # 17 Line 16,033.890 16,033.890
Item 0630
FA 0.000 0.00
1.00000 16,033.890 16,033.89
CAT0200 CURRENT AMT $ 4,171,659.58 -713.10 $ 4,171,659.58
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0580  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0585 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
23,000.00000 1.000 23,000.00
0590 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0630 700-70034 FIA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 45,500.00 $ 0.00 $ 45,500.00

PROJECT TOTAL CURRENT AMT $ 4,217,159.58 $

-713.10 $ 4,217,159.58



